

St/PR
Table A
Draft

12 February 1958

~~S-E-C-R-E-T~~

ECONOMIC RESEARCH AREA PROGRAM FY 1959

TENTATIVE ERA PRODUCTION SCHEDULE OF NIE CONTRIBUTIONS

<u>Planning</u> <u>No.</u>	<u>Project</u>	<u>Branch</u>	<u>Estimated</u> <u>Man-hours</u>	<u>Due-date for Branch</u> <u>Contributions to Action Branch</u>	<u>Anticipated</u> <u>Due-date to ONE</u>
1 (P# 10.1806)	Main Trends in Soviet Capabilities and Policies, 1958-1963	A/U*	_____	1 Jul 58 (A few hours should be programed by each branch for a supplementary analysis of "plan" announcements. Contributions on this subject should be forwarded to A/U as soon as possible.)	Aug 58
		A/P	_____		
		M/AG	_____		
		M/CH	_____		
		M/PM	_____		
		M/NF	_____		
		M/FP	_____		
		E/WA	_____		
		I/TH	_____		
		I/AR	_____		
		I/MK	_____		
		I/SU	_____		
		I/EE	_____		
		I/GM	_____		
		I/CI	_____		
		I/ME	_____		
		S/OM	_____		
		S/TF	_____		
		S/ER	_____		
		S/COM	_____		
		S/CST	_____		

*Action Branch

~~S-E-C-R-E-T~~

St/FR
Table A
Draft

12 February 1958

Planning
No.

Project

2 Main Trends in Soviet Capabilities
and Policies, 1959-1964

3 Soviet Military Expenditures, 1958-
(P# 30.1805) 1963

Action Branch

S-E-C-R-E-T

Branch	Estimated Man-hours	Due-date for Branch Contributions to Action Branch	Anticipated Due-date to ONI
A/U*			Aug 59
A/P		1 July 59	
M/AG			
M/CH			
M/FA			
M/NP			
M/FP			
I/NA			
I/TH			
I/AR			
I/NN			
I/SH			
I/EE			
I/GM			
I/CI			
I/MS			
S/QM			
S/TF			
S/FR			
S/COM			
S/CST			
I/ME*			Aug 58

Approved For Release : CIA-RDP62S00545A000100050007-4

Approved For Release : CIA-RDP62S00545A000100050007-4

S-E-C-R-E-T

St/PR
Table A
Draft

12 February 1958

S-E-C-R-E-T

Planning No.	Project	Branch	Estimated Man-hours	Due-Date for Branch Contributions to Action Branch	Anticipated Due-date to (PR)
4	Soviet Military Expenditures, 1959-1964	1/NSA 1/NA 1/TH 1/AR 1/SH 1/EE 1/BR 1/0 1/EP {1} 1/TF {1} 1/COM {1} 1/CA {1} 1/TH		15 Jun 59	Aug 59
5	The Soviet Nuclear Energy Program	1/NSA 1/NA 1/TH 1/AR 1/SH 1/EE 1/BR 1/0 1/EP {1} 1/TF {1} 1/COM {1} 1/CA {1} 1/TH		1 May 59	15 Jul 59
6	The Soviet Nuclear Energy Program	1/NSA 1/NA 1/TH 1/AR 1/SH 1/EE 1/BR 1/0 1/EP {1} 1/TF {1} 1/COM {1} 1/CA {1} 1/TH		1 May 59	15 Jul 59

Section Branch

S-E-C-R-E-T

S-E-C-R-E-T

St/PK

Table A

Draft

12 February 1958

Planning
No.

Project

Branch

Estimated
Man-hours

Due-Date for Branch
Contributions to Action Branch

Anticipated
Due-Date to ONE

I/GE
I/EE
I/NE
M/CH
S/COI
S/ER

Aug 58

Sep 58

6A Selected Economic Aspects of the Soviet
(P# 1815) Guided Missile Program (Tentative)

* Action Branch

S-E-C-R-E-T

St/PR
Table A
Draft

12 February 1958

S-E-C-R-E-T

Planning
No.

Project

7 Soviet Missile Capabilities

I/CM*
X/EE
Y/ME
N/CI
S/CSF
S/PA

Feb 59

Apr 59

Anticipated
Due-date to ONS

Due-date for Branch
Contributions to Action Branch

Estimated
Man-hours

Branch

9 Sino-Soviet Bloc Air Defense
Capabilities

I/ME*
X/PA
I/AR
Y/EE
X/CM
S/PA
S/CMG
S/CSF

Apr 59

Jun 59

10 Outlook in the European Satellite
(Due to the changing character of
the estimates for Planning Nos.
10 and 11 and the expected nature
of the estimates for Planning Nos.
12, 13 and 14, A/R does not need de-
tailed estimates from the branches
on these five projects with the ex-
ception of contributions from A/R,
M/AG, I/CI, S/CM and S/TP. The other
branches would be expected to con-
tribute a page or two of significant
data in their respective fields.)

A/R*
A/U
A/P
M/AG
M/CI
M/PA
M/EE
M/PS
Y/MA
Y/TH
Y/AR
Y/PA
Y/SH

Sep 59

Dec 59

Action Branch

S-E-C-R-E-T

St/PR

Table A

Draft

12 February 1958

S-E-C-R-E-T

Planning

No.

Project

Branch

Estimated
Man-hours

Due-date for Branch
Contributions to Action Branch

Anticipated
Due-date to ONS

10 (Continued)
Outlook in the European Satellites

I/EE
I/OI
I/MS
S/OM
S/OT
S/IR
S/COM
S/OST

11 Outlook in the European Satellites

A/SA
A/VI
A/2
M/AG
M/OL
M/TM
M/AF
M/TP
I/NA
I/EN
I/AR
I/SM
I/ST
I/ES
I/OI
I/MS
S/OM
S/OT
S/IR
S/COM
S/OST

Dec 59

8ep 59

Action Branch

S-E-C-R-E-T

St/PA
Table A
Draft

12 February 1958

S-E-C-R-E-T

Planning
No.

Project

Outlook in Poland

A12

Branch
Estimated
Man-Hours

Due-Date for Branch
Contributions to Action Branch

Anticipated
Due-Date to ORE

A/BS
A/U
A/P
M/AG
M/CH
M/EM
M/EP
M/FP
I/NA
I/TH
I/AR
I/AM
I/SH
I/EE
I/CI
I/HE
S/OM
S/TF
S/TER
S/OCM
S/CST

A/BS
A/U
A/P
M/AG
M/CH
M/EM
M/EP
M/FP
I/NA
I/TH
I/AR

Feb 59

Apr 59

Outlook in Hungary

A13

(ORE has tentatively scheduled an
NIE on either Hungary or on East
Germany. More definite information
on the scheduling of these estimates
may be available in March.)

Jul 58

Sep 58

Approved For Release : CIA-RDP62S00545A000100050007-4

Approved For Release : CIA-RDP62S00545A000100050007-4

* Action Branch

S-E-C-R-E-T

St/PR

Table A

Draft

12 February 1958

S-E-C-R-E-T

Planning

No.

Project

Branch

Estimated
Man-Hours

Due-date for Branch
Contributions to Action Branch

Anticipated
Due-date to CNE

13

(Continued) Outlook in Hungary

I/M
I/SH
I/EE
I/CI
I/NE
S/OM
S/TF
S/TR
S/COM
S/CSF

14

Outlook in East Germany

A/E*
A/U
A/P
M/AG
M/CH
M/FM
M/NF
M/FP
I/NA
I/TH
I/AR
I/MN
I/SH
I/EE
I/CI
I/NE
S/OM
S/TF
S/TR
S/COM
S/CSF

Jul 58

Sep 58

* Action Branch

S-E-C-R-E-T

St/Pr
Table A
Draft

12 February 1963

S-E-C-R-E-T

Planning

Project

15 Communist China Through 1963
(pg 10.1803)

Branch	Estimated Man-hours	Due-date for Branch Contributions to Action Branch	Anticipated Due-date to CNE
A/PA			
A/PA			
N/AG			
N/CH			
N/PA			
N/RE			
N/TP			
N/HA			
I/TH			
I/AR			
I/NA			
I/CH			
I/TE			
I/CI			
I/RE			
S/CH			
S/TP			
S/TH			
S/COM			
S/USE			
A/PA			
N/AG			
N/CH			
N/PA			
N/RE			
N/TP			
N/HA			
I/TH			
I/AR			
I/NA			
I/CH			
I/TE			
I/CI			
I/RE			
S/CH			
S/TP			
S/TH			
S/COM			
S/USE			

Jan 59

3 Nov 58

Jan 60

2 Nov 59

Communist China Through 1963

Action Branch

S-E-C-R-E-T

St/FR
Table A
Draft

12 February 1958

S-E-C-R-E-T

Planning No	Project	Branch	Estimated Man-hours	Due-date for Branch Contributions to Action Branch	Anticipated Due-date to ONE
16	(Continued) Communist China Through 1964	I/ME S/OM S/TF S/TF S/COM S/CSR	_____		
17	North Korea	A/TF* M/AG M/TF S/TF S/TF	_____		As requested ONE
18	Probable Developments in North Vietnam	A/TF* M/AG M/TF S/TF S/TF	_____		As requested ONE
19	Eluc Policies Toward the Underdeveloped Areas	S/TF* S/TF	_____		Mar 59
20	Indonesia	S/TF* M/CH M/NP M/NP S/TF* M/CH S/TF* M/NP	_____		Jan 59
21	The Outlook for Ceylon		_____		Jan 59
22	Indian Economic Outlook		_____		As requested by ONE
23	Uruguay	S/TF*	_____		As requested by ONE

*Action Branch

Approved For Release : CIA-RDP62S00545A000100050007-4

Approved For Release : CIA-RDP62S00545A000100050007-4

S-E-C-R-E-T

S-E-C-R-E-T

St/PR
Table A
Draft
12 February 1958

Planning No.	Project	Branch	Estimated Man-hours	Due-date for Branch Contributions to Action Branch	Anticipated Due-date to OMB
24	Near East Developments Affecting US Interests	S/TF* M/TF M/AG	_____ _____ _____		Aug 58
25	The Outlook for Egypt and the Egyptian Regime	S/TF* M/TF M/AG	_____ _____ _____		Sep 58
26	Yugoslavia's International Position	S/TF*	_____		Sep 58
27	Communist China's Role in Non-Communist Asia	S/TF* A/F	_____ _____	Sep 58	Oct 58

* Action Branch

Approved For Release : CIA-RDP62S00545A000100050007-4

Approved For Release : CIA-RDP62S00545A000100050007-4

S-E-C-R-E-T